WWTU Project Payments

As of September 26, 2011 CONTRACT AMOUNT % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
Engineer 2001 estimate $12.5 M
Design: Division L1, lll (Greeley & Hansen) $ 830,038.00 | 919,038.00 | $  898,111.00 $ 898,111.00 97.72%
Design: Division IV,V (Greeley & Hansen) $ 206,000.00 | $ 227,300.00 1 $ 184,723.00 $ 184,723.00 81.27%
Const. Engineering: Division |, Il, Il & IV (Greeley & Hansen) $ 447,000.00 | $ 913,600.00 | $ 796,982.00 3 796,982.00 87.24%
Construction: Division | (Atlas Excavating Inc) $ 2,622,00000 | % 2,611,969.41 | $ 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division 1l (Atlas Excavating Inc) $ 3,846,947.00 | $ 3,738,025.15 | $ 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division lil (Atlas Excavating Inc.) $ 1,948,585.00 | $ 1,912,706.85 | $ 1,912,707.00 $ 1,912,707.00 100.00%
Gambs, Mucker & Bauman $ 10,417.00 10,417.00| $ 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 10,000.00 | § 10,000.00 $ 10,000.00
lce Miller $ 16,254.00 16,254.00 | § 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 1,000.00 | § 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 1,800.00 | § 1,800.00 $ 1,800.00
Ball State University $ 709.00 709.00 | § 709.00 $ 709.00
City of West Lafayette (Div IV Constr INDOT reimbursement) $ 1,885,348.00 $ 1,885,348.00 72.88%
2004 SRF LOAN 12,380,000.00 | $ 12,068,046.00 $ 12,068,046.00 97.48%
Gary Brown 175.75 17575 | $ 175.75 $ 175.76 100.00%
James Erwin 1,204.50 1,204.50 | $ 1,204.50 $ 1,204.50 100.00%
onst. Engineering: Add'l Div IV & Div V (Gree ey& ansen) 233,100. ,160. - 0.00%
Construction: Division IV (INDOT) 2,559,843.94 | § 2,587,014.60 2,559,843.94 98.95%
Construction: Division V (Atlas Excavating Inc.) 2,027,600.00 2,027,600.00 0.00%
TOTALS 14,762,674.19 | § 15,211,914.26 | $ 12,916,693.95 12,937,384.28
CAPITAL IMPROVEMENT PLAN PROJECTS:
2. Wet Weather Facility Disinfection
Engineering Services: (Wessler & Associates) 10,000.00 | § 15,000.00 | $ 11,273.00 11,273.00 75.15%
IMPROVEMENT FUND 10,000.00 | $ 15,000.00 | $ 11,273.00 11,273.00
3. Wastewater Treatment Plant Capacity Improvements
Design Engineering: (Wessler Engineering) 135,000.00 135,000.00 | § 108,000.00 108,000.00 80.00%
Bid Phase: (Wessler Engineering) 15,000.00 15,000.00 | $ - -
Additional Engineering Services: (Wessler Engineering) 53,000.00 53,000.00 | § 11,105.60 11,105.60 20.95%
IMPROVEMENT FUND 203,000.00 203,000.00 | $  119,105.60 119,105.60
4. Northside Regional Lift Station and Force Mains
Design: (Greeley & Hansen) 344,300.00 | $ 361,300.00 | $  323,084.69 323,084.69 89.42%
IMPROVEMENT FUND 344,300.00 | $ 361,300.00 | $  323,084.69 323,084.69
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WWTU Project Payments

As of September 26, 2011 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
5. Soldiers Home Ro Statiol
Design Assessment: (Hannum, Wagle & Cline) 5,000.00 $ 5,000.00 [ $ 5,000.00 $ 5,000.00 100.00%
$ 15,000.00 { $ 15,000.00 $ 15,000.00

_\vDesign SRF PER: (Hannum, Wagle & Cline)

15,000.00

< w| e

um, Wa 80,100 0 .00
Construction Engineering: (Hannum, Wagle & Cline) 15,900.00 15,900.00
Construction Inspection: (Hannum, Wagle & Cline) 29,200.00 $ 29,200.00

60,000.00
491,820.00

s 421,181.08

54

EPA GRANT REIMBURSEMENT

$  156,607.24

156,607.24

grant closed

7. Village Area Sanitary Sewer Masterplan

Phase |: Maps (Tbird Design Services Corp.) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Phase lI: Preliminary & Final Master Plan (Tbird Design Svcs) $ 20,000.00 $ 20,000.00 | § 4,542.50 $ 4,542.50 22.71%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | $ 19,542.50 | $ - $ 19,542.50 55.84%
8. CSO Long-term Control Plan
Engineering Services: (Wessler) $ 175,000.00 $ 17500000 ($ 95,600.66 $ 95,600.66 54.63%
IMPROVEMENT FUND $ 175,000.00 | $ - $ 175,000.00 | $ 95,600.66 | $ - $ 95,600.66
9. Process Modeling & Capacity Evaluation
Professional Services: (Kennedy, Jenks Consulting) $ 25,000.00 $ 25,000.00 | $ 13,022.07 $ 13,022.07 52.09%
IMPROVEMENT FUND $ 25,000.00 | $ - $ 25,000.00 | $ 13,022.07 | $ - $ 13,022.07
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